
Main Street Sidewalk Project Update – September 27, 2013 

During the week of September 23rd, we poured 2 concrete pads, we ran conduit, 

planted 2 planting beds, continued the brick ribbon work, installed 2 foundations 

for the electrical and traffic box, and the lights on the west side of Block 2 are lit!  

We removed a tree on Temple Street which had caused a catch basin to fail, and 

began the demo to pour new sidewalks and replace the failed structure.   

Next week, we plan to pour 2 to 3 concrete pads on Main Street and 5 pads on 

Temple Street, replace the catch basin on Temple Street, and continue the brick 

work.  The traffic box needs to be moved before any additional concrete pads can 

be poured on Main Street.  The traffic box is anticipated to be moved the week of 

Oct. 7th.   

Our schedule is tentative and subject to change due to weather or unforeseen 

circumstances.  We will continue to do our best to limit obstruction of parking and 

impacts to businesses.  We appreciate your patience and support.  If you have any 

questions, please don’t hesitate to contact Director Lisa Fauteux or Andy 

Patrician, Operations Manager on site or at 589-3140.   

 


